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POLREP NO: POLREP 5

II BACKGROUND
Site No: 05HQ
Delivery Order No: 5001-05-35"7

Response Authority: CERCLA, Time Critical Removal Action
NPL Status: Not on NPL
State Notification: IEPA Notified (IEFA Referred the Site)
Action Memo Status: Approved
Start Date: October 23, 1994
Demobilisation Date: Pending
Completion Date: October 1995

III SITE INFORMATION
Refer to POLREP 1

IV RESPONSE INFORMATION
A Situation

1 Current Situation
* The site is an active scrap yard shredding electric motors,
some of which contain PCB capacitors. The PCBs are released
during the shredding operations and have been found to be
contaminating the copper, steel and organic fluff piles and
soil in the Main Yard. U.S. EPA is currently conducting a
Time Critical Removal Action to alleviate imminent threats to
human health at this site.

2 Renoval Activities To Date (Dec 17, 1994 thru Jan 6, 1995)
* ERCS contractor Riedel Environmental continues excavating
and loading PCB contaminated soil from the West Yard and PCB
and Lead Contaminated fluff/soil from Main Yard into rail
cars



* ERGS contractor continues moving scrap and other metal
debris from the northwest portion of Main Yard, and also
continues excavation and stockpiling soil in Main Yard
* Pre-excavat ion sample results of Main Yard indicate F'CE- and
metal contamination below the concrete/asp haIt pad. PCB and
Lead contamination has been detected above regulatory levels
down to four feet deep.
* The UST containing Kerosene- water and FCB was removed froai
the ground, decontaminated and moved into the Main Yard: it
was salvaged by the PRP. Water, which quickly collected in
this area after removing the UST, was pumped into two tankers
and disposed of at Safety Clean's Breslube facility in East
Chicago, In.
* Two rail car loads of soil from West Yard and one rail car
load of fluff/soil from Main Yard was shipped out on
12/19/94. One of these rail cars went off the tracks at the
rail terminal. However, no spillage occurred, and the rail
cars were shipped again after mending the tracks
* Confirmation samples were collected from the excavated grid
areas of E-2, E-3, D-2, D-3, and D-4. Except for E-3 grid
sample (UST excavated area) all other samples were below the
removal criteria for metals and PCBs. Contamination is
prevalent even at. 10 feet depth in the UST excavated area
* Sample results of 5 hopper boxes under the cyclone
separator indicates PCB contamination up to 313 ppm. This
material was being blown into the scrap yard and was observed
releasing into the street and neighborhood and depositing on
cars. These fluff boxes were emptied into the hazardous
waste stockpile and will be disposed. Pre-excavation samples
from B-ll grid showed PCB contamination of 2,700 ppm at 1
foot and up to 32 ppm PCBs at 4 feet depth.
* Debris was cleared from the main yard and site maintenance
was carried out between December 26 through January 3. The
debris had to be cleared out to facilitate excavation efforts
in the main yard.

3 Enforcement
An additional Unilateral Administrative Order will be issued to
Chicago International Exporting to discontinue releasing PCB's from
the shredding and copper separation operations and to sample feed
and processed materials for PCB's.

Planned Removal Activity
Refer to POLREP 1. U.S. EPA's planned time critical removal activities
include completion of the removal of contaminated soil from tne West
Yard. The second phase has initiated and will involve sampling and
removal of contaminated soil from the Main Yard. Contaminated scrap
and other metal piles in the Main Yard will be removed and disposed of
if determined hazardous. The concrete and asphalt pad beneath the
shredding operations will have to be decontaminated with a high
pressure washer. The concrete pad in the North end of the Main yard



will be demolished and the lead contaminated soil beneath the
be excavated and disposed.

C Next Steps
* Excavate further in UST area
* Complete excavation of West Yard
* Continue transportation and disposal of excavated soils
* Collect, air samples from Main Yard periodically
* Initiate High Volume Air Sampling for PCBs and Lead
* Continue excavation and confirmation soil sampling in Main Yard
* Dispose of Special Waste and TSCA/PCRA Waste

D Key Issues
* Court hearing in U.S. District court will resolve the issue of
access to the East or Main Yard
* Commence disposal of special waste due to limited space on site
* Issue and enforce if necessary the Unilateral Administrative Cr<:
to Chicago International Exporting to cease releases PCBs from th>:
shredding and gravity separator operations.

COST INFORMATION (as of 01/06/95}
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VI DISPOSITION OF WASTES

* Disposal of TSCA, r/.'FA and mixed TSCA/RCRA waste h-.-ts been
Envirosafe via railcar transport. Loading of the railcars
disposal of waste commenced on December 3, 1394
* Seven rail car loads of PO lyc-hlcr inated biphenyl contaminated
soil weighing approximately 630 tons were shipped on 12/19/94 and
1/6/95 to the Envirosafe facility in Grandview, ID. A total of
20 rail cars have been shipped off-site for a total of 1300 tons.
* About 5,500 gallons of UST liquid was pumped into a tanker and
shipped to Safety Clean (Breslube) on 12/20/94 for disposal
* Approximately 3,000 gallons of water stored in on-site tanker
was shipped on 12/21/94 to Breslube disposal facility
* Disposal of special waste '"soils containing less than 50 ppm
FCB) is set up at BFI Maila,d Lakes. The OSC will ask IEPA tc
expedite the approval of this special waste permit.


